
30 March 2007 
 

27 March 2007 Taku Conference Call Meeting Minutes 
 
Attendees:  Kevin Gardner, Cristal Fosbrook, Joseph Malen (USGAK); Jacques 
Gusmano (USEPA); Colin Craven, Sharon Richmond Earl Crapps(ADEC); 
Robert Brock, Julie Sharp-Dahl (USACOE AK District Anch) 
 
 
The following topics were discussed during this meeting: 
 

a. CRREL has initiated geophysical investigations at Taku Gardens and the 
School Age Services (SAS) Building just north of the Taku source area.  
They have encountered a few minor difficulties from items under the snow.  
They are going to complete the western side scan after break-up.  Beth 
was optimistic that they would complete all of the proposed work in the 
time allotted.  CRREL is following the new access procedures i.e. calling 
the FWA Fire Dept with a list of personnel entering and leaving the site.  
Gate is locked behind folks immediately upon entry to or departure from 
the site.  CRREL is coordinating directly with SAS personnel to access 
SAS areas. 

b. Cristal asked if there were any other concerns regarding the geophysical 
schedule.  There was discussion surrounding the identification of the 
investigation grids and how to carry the IDs into the RI/FS.  The 
discussion ended with the information being carried over as a whole map 
rather than individual grids and the existing primary designations in the 
PSE will be used  Joe found original as-builts for the SAS building.  These 
as-builts show concrete sewer lines and UG power lines abandoned in 
place that would have serviced the Military Complex(es) that were in the 
area during the 40�s and 50�s. 

c. Joe said that the current Scope of Work (SOW) for the PCB removal is 
with the hazwaste disposal contractor for a new estimate.  Jack was 
concerned that the SOW was based on field screening results rather than 
lab analyses.  After much discussion, Joe agreed to adjust the SOW to 
include sampling before the excavation.  Jack suggested that we should 
focus the limited money to do more sampling for the RI rather than do the 
PCB removal this summer.   

d. Cristal stated that the Buried Drum Removal would happen as part of the 
RI.  Scope of removal depends on the size and if it goes under Bldg. #49.  
Sampling and analysis of soils, drum contents, and groundwater would be 
included.  Cristal and Therese will try to define where all the Discarded 
Military Munitions and Munitions Constituents are located when they go to 
the archives. 

e. Bob Brock mentioned that the final PSE 1 was due 30 March 2007.  
f. PSE 2 Everyone was asked to submit their review comments.  Julie made 

the comment that NWI has conducted all sampling and analyses 
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according to their SAP and QAAP.  However, the explosive compound 
results shown in Monitoring Wells #6 & #12 are being questioned by 
Huntsville experts.  The �07 sampling event will use EPA Method 8330 to 
provide necessary detail.  (JULIE, PLEASE SUBMIT ADDITIONAL 
COMMENTS/DETAILS) 

g. Cristal has sent the complete schedule for Taku for review.  Everybody, 
please review schedule out to FY 09.  RI Management Plan SOW will be 
awarded this week.  Additional details will be discussed during FFA 
Meeting on 17 Apr 07.  

h. Next Steps  
i. ADEC concerns:  Sharon asked Earl Crapps to expound upon the new 

ADEC requirement for �Independent� 3rd Party review of data sets.  Earl 
mentioned that what NWI was tasked to provided did not meet the new 
requirements and described the detailed review that Sharon would have to 
provide for all data received for all sites (to include non-military sites).  
This would have an severely adverse impact on how fast Sharon could 
turn around review of documents. 

j. EPA concerns:  Jack requested that everybody complete review of work 
schedule quickly so he could staff it up his Management Chain. 

k. The next FFA Meeting will be all day 17 April 2007 at the Federal Building.  
Jack will provide the Conference Room details at a later date. 

 
There were no other comments made.  Please feel free to provide corrections or 
additional data to Joe Malen for inclusion in the final document. 
 
 
 
Joe Malen 


